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August 2001 Progress Report (Dated Sep. 17, 2001) 
Mike Howard (Mike Howard), 11/08/2001 - 09:57 AM 
 
  
  
  
  
  
  
  
  
September 17, 2001 
  
CAPT (Sel) Brannan Chisolm 
OPNAV Code N802 
Department of the Navy FYDP Improvement Office 
Pentagon 4B341 
  
  
Dear CAPT (Sel) Chisolm: 
  
KPMG Consulting, Inc. is pleased to submit this monthly Contract Status 
Report for the period         01 August 2001 through 31 August 2001.  
This report is in accordance with Contract N00600-00-F-2624 (GSA 
Schedule GS-23F-9796H). 
  
GSA Schedule GS-23F-9796H provides for management, organizational 
and business improvement services (MOBIS) to enable government 
agencies to improve performance, quality, timeliness and efficiency 
throughout their organizations.  Delivery Order N00600-00-F-2624 
specifically supports the Depatment of the Navy's (DoN) FYDP 
Improvement Project Office by providing business process review 
services in support of DoN's efforts to recommend and implement 
constructive changes to Planning, Programming, and Budgeting (PPBS) 
processes. 
  
Should you have any questions regarding our technical services or 
contract performance, please contact either Steve Schwab at (703) 769-
5212 or myself at (703) 541-3723. 
  
Very truly yours, 
  
  
  
  
Art Crowley 
Senior Manager 
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KPMG Consulting, Inc. 
  
AR: cs 
Enclosure 
cc: Mr. Dean Pfoltzer, HQMC, DC (P&R) Code RIM 
             
             
  
  
  

UNCLASSIFIED 
  
  
  
  
  

Monthly Contract Status Report 
  

from 
  

KPMG Consulting, Inc. 
7025 Newington Road STE 101 

Lorton, VA  22079-1103 
(703) 339-7700 

  
on 
  

Contract N00600-00-F-2624 
GSA Schedule GS-23F-9796H 

  
for 

  
DoN FYDP Improvement Project Office 

2000 Navy Pentagon 4C544 
Washington DC 20350-2000 

  
  
  
  

Report Date:  17 September 2001 
Period of Performance:  01 August through 31 August 2001 
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UNCLASSIFIED 
  
  
  
  

Contract Status 
Report 

  
  
I.            Progress made against SOW requirements for the period 01 

August through 31 August 2001:  
  
Task 5.1            As-Is PPBS Process Modeling: 
•        Updated IDEF0 PPBS process model so that processes could 

be linked to functions identified by the functional audit. 
•        Continued development of root cause analysis section of 

"Timing Disconnects within PPBS" Issue Paper. 
  
Task 5.2            Programming / Budgeting Information 
System:  
•        Completed functional audit of WINPAT and NBTS in 

support of PBIS transition plan. Documented WINPAT and 
NBTS system and process interfaces, inputs and outputs, logic 
involved in interfaces, auxiliary tools, related users and data 
types used. 

•        Conducted interviews with various subject matter experts to 
collect information for functional audit.  Interviewees 
included Liz Cantwell, Donna Smith, Dave Burriss, Jim 
Sones, and Resource Sponsors such as N76 and N77.  

•        Assisted development of Visio diagrams of WINPAT and 
NBTS information system interfaces. 

•        Developed matrix of existing WINPAT and NBTS 
functionality. 

•        Continued development of root cause analysis section of the 
"Information Sharing across PPBS" and "Data Comparison 
across PPBS" Issue Papers. 

  
Task 5.3            DoN Data Warehouse: 
•        No significant action completed. 

  
Task 5.4            Reporting Requirements: 

•        No significant action completed. 
  
Task 5.5            Decision Support: 
•        Continued development of root cause analysis section of the 

"Audit Trails within PPBS," "PPBS and Performance 
Measurement," and "Manpower" Issue Papers. 

  
Task 5.6            OSD and External Interfaces and Reporting 
Capabilities:  
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•        Continued development of root cause analysis section of the 
"OSD/External PPBS Reporting" Issue Paper. 

  
II.                 Problems affecting technical and schedule 

areas/recommendations for solution: 
  

None. 
  
III.              Problems affecting cost areas/recommendations for solution: 
  

None. 
  
IV.               Actual/projected costs: 
  

Actual costs are within projected controls. 
  
V.                  Costs accrued from 01 August through 31 August 2001 and 

cumulative contractual expenditures to date: 
  
D.O. Ceiling:         $ 858,519.76                
  
Costs Accrued 
this period (08/01/01-08/31/01):     $ 79,008.58       
  
Cumulative Expenditures 
Accrued:      $ 843,485.15 
  

VI.               Summary of travel: 
  

None. 
  
VII.           Contract schedule status: 
  

All contracted support for the DoN FYDP Improvement Project 
Office in accordance with this delivery order is on or ahead of 
schedule. 
  

VIII.         Plans for next period (September 2001): 
  

Task 5.1            As-Is PPBS Process Modeling: 
•        Continue development of root cause analysis for the "Timing 

Disconnects within PPBS" Issue Paper.    
  
Task 5.2            Programming / Budgeting Information 
System:  
•        For functional audit, document the data fields associated with 

the interfaces of both WINPAT and NBTS.   Make other 
refinements to the deliverable as necessary. 

•        Continue development of root cause analysis section of the 
"Information Sharing across PPBS" and "Data Comparison 
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across PPBS" Issue Papers. 
  
  
Task 5.3            DoN Data Warehouse: 
•        Support refinement of the PPBS Data Warehouse POA&M as 

necessary. 
  

Task 5.4            Reporting Requirements: 
•        No action planned. 
  
Task 5.5            Decision Support: 
•        Continue development of root cause analysis section of the 

"Audit Trails within PPBS," "PPBS and Performance 
Measurement," and "Manpower" Issue Papers. 

  
             
Task 5.6            OSD and External Interfaces and Reporting 
Capabilities:  

•        Continue development of root cause analysis section of the 
"OSD/External PPBS Reporting" Issue Paper. 
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